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September 4, 1992 92-RF-10377 

Terry A. Vaeth 
Manager 
DOE, Rm 

Attn: F. R. Lockhart 

DELAYING PHASE I I  RCRA FACILITIES INVESTIGATION/REMEDIAL INVESTIGATION (RFVRI) 
RISK ASSESSMENT CONTAMINANT OF CONCERN ANALYSIS - EML-0598-92 

Ref: J. K. Hartman Itr (6042) to J. M. Kersh, OU1 Draft Remedial Investigation Report, 
June 2, 1992 

EG&G Rocky Flats, Inc. (EG&G) recently informed the Department of Energy, Rocky Flats 
Office (DOURFO) that a complete set of Phase I I  RFI/RI analytical data for Operable Unit 
No. 2 (OU 2) will not be available until late March 1993 due to a shortage of laboratory 
capacity. Lack of analytical data will delay the Draft Phase I 1  RFI/RI Report for OU 2 since 
the complete set of data is necessary to begin work on the Human Health Risk Assessment 
(HHRA) and Contaminants of Concern (COC) Technical Memorandum required for the 
re port. 

The DOURFO Project Manager has provided guidance, including the referenced letter on 
OU 1, to EG&G to delay work on the COC Technical Memorandum until an entire set of 
analytical data is available to ensure completeness in the analysis of the COCs and to avoid 
spending funds prematurely and unnecessarily. 

If you have any questions regarding this issue, please contact E. A. Dille of Remediation 
Programs at X8684. 

E. M. Lee, Director 
Environmental Manag ernen t 
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Orig. and 1 cc: - T. A. Vaeth 

cc: 
S. R. Grace - DOE, RFO 


